
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:32 PM
Run date

Time

Reviewer: Wright, Doug 10-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 421 Date: 31-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 722

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 18 & 23 meters . work
on the struts at 18 meters , & work on the tower pull back preparation . They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , & Ryan had to work on the facade . Crews had to adjust the plates &
angles , drive drift pins to align the holes , & install the permanent bolts . They started at 7:10 AM.

In addition to that , crews had to place the corner plates , install the lock nuts in the slotted holes .

Michael & Pablo had to work on the angles for the North & West inner struts . Pablo had to drill the
remaining 6 holes on the 2nd angle & grind the sharp edges around the holes . He started at 7:15 AM. He
was done at 8:25 AM.

Michael had to grind the edge of the angles for the North strut & clean the façade box . He started at
7:10 AM. He was done at 9:00 AM.

Painting crews came to the site to at 8:15 AM. Owen , & Nanny had to clean & paint the angles .
They started on the West angles at 8:30 AM. Crews were done on the North strut angles at 9:30 AM.

After that , Obra , Michael , & Pablo had to erect the angles , drive drift pins , & install the permanent
bolts . They started on the West strut at 10:30 AM. Crews were done on the North strut at 12:00 PM.

In the afternoon , crews had to snug , mark for 1/2 turn & pretension the bolts crews were done at
2:10 PM.

Then , Michael , Pablo , Salvador , & I had to test 10% of the bolts on the North & inner West strut .
Crews started at 2:15 PM. They were done at 2:40 PM. All work on the struts is completed .

Later crews joined the other crews on the façade to the end of the shift . They had to lower the top
plates on the North & West façade at 18 meters , bring materials to the site , drive drift pins to align the
holes , & install the bolts .

In addition to that , crews had to work on house keeping inside & outside the West tower shaft .
All bolting crews were done at 5:00 PM. They left at 5:10 PM.

Earl & Ian came to the site at 7:30 AM. Crews had to work on the platform at 145 meters . They had
to remove the grating between the North & West tower shafts , & between East & South tower shafts to
weld 2 - T brackets for the tower pushing hydraulic jacks . Crews had to prepare their tools & equipments ,
clean & grind the top op of center beam, clean the edge of the T brackets . & weld one bracket for each of
the West & South tower shafts . They started at 8:00 AM. Crews were done at 10:00 AM.

After that , crews had to wrap up their tools & equipments. They left at 10:30 AM.
In addition to that , Tony & Richard had to set the hydraulic jacks , & connect the hoses between the

jacks & the pump . Crews were done at 11:00 AM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 421 Date: 31-Aug-2011 Wednesday

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

3.00

2083

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 3.00 0.00 0.00 3.00

FOR EARL CLAYBORNIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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